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LR CENT - ANIMAL VILLAGE

IMPROVEMENTS

SCOPE OF WORK:

The new space added to the existing shelter will include an intake area
along with work stations for staff to check in new incoming animals.
Dog wash area added and moving our existing laundry and food prep
area into the space.

Existing laundry room turned into a euthanasia room.

Re-working the existing cat stray, cat intake and feral cat area into one
area to house all cats together

Sound proof the room from the dog area behind a common wall
between the cats.

Communal Cat Room was built in 2018



LR CENT - ANIMAL VILLAGE

IMPROVEMENTS

Updated Plans and Elevations
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Updated Estimated Cost: $530,000

» WDD Architects (Wallie Sprick & Earnest Duckery) is completing the design
phase.

e Structural Engineers and Surveyors have already been out to Animal Village
to gather information for bidding purposes.

* Next construction meeting is scheduled for first of June.
* Estimated Bid Date is first of August 2022.
* Estimated Construction Start date is first of October 2022

Additional Cost — Replacement of Kennels: $450,000



